2022 Art Fair Schedule

Queen's



Which fairs are Queen's servicing in 2022?

- Frieze (New York)
- Art Basel (Basel)
- Masterpiece (London)
- Frieze (Seoul)
- Frieze London & Frieze Masters (London)
- West Bund Art & Design (Shanghai)
- Art Basel Miami Beach (Miami)

Status: Complete

Frieze (New York)

18th - 22nd May

<u>Sea Freight</u>		Air Freight

List of artworks required by: March 16th List of artworks required by: April 6th

Collection for artworks to be cased: March 24th Collection for artworks to be cased: April 13th

For artworks already cased: March 31st For artworks already cased: April 27th

Delivery to origin port: April 5th (TBC) Delivery to LHR airport: April 29th (TBC)

Arrival requested by local agent: April 25th Arrival requested by local agent: May 9th

Status: Complete

Art Basel (Basel)

16th - 19th June

Road Transport

List of artworks required by: May 16th

Collection window: May 23rd - 26th

Loading date: June 7th

Delivery to fair: June 10th - 11th

Installation: June 12th - 14th

Status: Complete

Masterpiece (London)

30th June - 6th July

Road Transport

List of artworks required by:

June 13th

Collection window: W/O June 20th

Loading date: June 24th

Delivery to fair: June 25th

Installation: June 25th - 26th

Frieze (Seoul)

2nd - 5th September

<u>Sea Freight</u>		<u>Air Freight</u>	
List of artworks required by:	July 1st	List of artworks required by:	July 22nd
Collection for artworks to be cased:	July 8th	Collection for artworks to be cased:	July 29th
For artworks already cased:	July 15th	For artworks already cased:	August 9th
Delivery to origin port:	July 22nd	Delivery to LHR airport:	August 15th
Arrival requested by local agent:	TBC	Arrival requested by local agent:	August 22nd

Frieze London & Frieze Masters (London)

12th - 16th October

EU Road Transport		<u>Air Freight</u>	
List of artworks required by:	September 5th	List of artworks required by:	September 5th
Collection for artworks, Berlin, Brussels, Amsterdam, Dusseldorf	W/O September 26th	Arrival requested by:	September 29th
Delivery to the fair & installation	October 9th-11th		
<u>UK Road Transport</u>		<u>Sea Freight</u>	
List of artworks required by:	September 5th	List of artworks required by:	September 5th
Collection for artworks, London	W/O October 3rd	Arrival requested by:	September 22nd
Delivery to the fair & installation	October 9th-11th		

West Bund Art & Design (Shanghai)

10th - 13th November

<u>Sea Freight</u>		<u>Air Freight</u>	
List of artworks required by:	August 11th	List of artworks required by:	October 4th
Collection for artworks to be cased:	August 18th	Collection for artworks to be cased:	October 10th
For artworks already cased:	August 25th	For artworks already cased:	October 17th
Delivery to origin port:	September 1st	Delivery to LHR airport:	October 20th
Arrival requested by local agent:	Ocober 23rd	Arrival requested by local agent:	October 24th

Art Basel Miami Beach (Miami)

1st - 4th December

<u>Sea Freight</u>		<u>Air Freight</u>	
List of artworks required by:	September 14th	List of artworks required by:	October 25th
Collection for artworks to be cased:	September 21st	Collection for artworks to be cased:	November 1st
For artworks already cased:	September 28th	For artworks already cased:	November 8th
Delivery to origin port:	October 5th	Delivery to LHR airport:	November 14th
Arrival requested by local agent:	November 15th	Arrival requested by local agent:	November 22nd

Useful Information

Contact Details

Email: info@queensfineart.com

Tel: +44 (0) 208 012 8272

Storage Opening Hours

8am to 5pm

Tecchnician Regular Hours

9am to 6pm

Office Address

Queen's

2nd Floor, 24 Wells Street

London

W1T 3PH

Office Address

Queen's (Unit C6)

Brunel Gate, Telford Close

Aylesbury

HP19 8AR